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POTW River Basin
WQIF Grant 
Percentage Status of WQIF Agreement PN Began PN Ends

Grant 
Number

WQIF Request 
from  Application

WQIF Draft 
Budget  Amt

Effective Date of 
Agreement

Executed WQIF 
Budget  Amt

FWSA-Parkins Mill Shen-Po 45 At public notice 10/31/06 12/8/06 S-07-01 $11,600,000 $7,154,700
Woodstock STP Shen-Po 60 Drafted & sent to owner S-07-02 $11,600,000 $8,525,753
Mt. Jackson STP Shen-Po 45  Agreement Drafted S-07-03 $621,876 $1,268,252
Warrenton STP Rapp 45 Drafted & sent to owner S-07-04 $4,501,980 $2,972,573

Purcellville-Basham Simms Shen-Po 45  Agreement Drafted S-07-05 blank $4,686,965

City of Staunton and ACSA-
Middle River Shen-Po 60

awaiting Mass Balance, 
schedule & scope narrative S-07-06 $6,652,489 $6,912,000

ACSA- Fishersville Shen-Po 60
awaiting Mass Balance, 

schedule & scope narrative S-07-07 $8,317,452 $5,548,705
Onancock  WWTP ES 90  Agreement Drafted S-07-08 $6,300,000 $2,813,208

LCSA - Broad Run Shen-Po 35

awaiting from owner: scope 
narrative & review of final 

budget S-07-09 $23,571,000 $23,226,700
Arlington Co. WPCF Shen-Po 35 agreement being drafted S-07-10 $91,640,000 $91,786,960

Warsaw Rapp 60
owner indicates possible 

withdraw $3,867,150

Fairfax Co. (Noman-Cole)
Shen-Po 35 awaiting owner info & bid $1,069,250

Dale Serv. Corp #1 Shen-Po 35

additional calculation on 
solids requested; budget in 

negotiation S-07-11 $1,682,963

Dale Serv. Corp #8 Shen-Po 35

additional calculation on 
solids requested; budget in 

negotiation S-07-12 $1,682,963

Leesburg WPCF Shen-Po 35
application withdrawn by 

owner $2,188,000

Fairview Beach Shen-Po 60 budget in negotiation $528,600

Dahlgren S.D. WWTP Shen-Po 60

ENR plant built; budget to 
be developed for 
reimbursement $682,000

Orange STP* Rapp 90

reply to PER received; 
prorated budget in 

development $8,737,000 $4,900,000

PWCSA- H.L. Mooney Shen-Po 45
PER reviewed; prorated 

budget possible $25,355,000

HRRSA-North River Shen-Po 60
ro reply to PER; prorated 

budget likely $25,545,525

Culpeper WWTP Rapp 60

comp. plan & response 
received but not yet 

reviewed $5,463,847

Parham Landing York 45

PER reviewed; possible  
budget prorate from comm. 

Flow $2,488,750

Waynesboro STP Shen-Po 75 no reply to PER comments $17,047,800
Stafford Co. -Aquia; Phase 
I Shen-Po 45

in negotiation, cyclical 
aeration not included $2,622,150

Farmville WWTP James 90 pilot results due Feb-07 $836,411

MSA-Lexington James 80
awaiting OWE review; 

owner may withdraw app. $7,125,000 TBD
$271,727,206 $159,795,816

89%

69%

Budget Percentage compared to application amount 
w/ Arlington & LCSA
Budget Percentage compared to application amount 
w/out Arlington & LCSA


